

**South West Indian Ocean Fisheries Project
Regional Component Coordinator Report (where applicable)
Country: Tanzania RCC Name: Dr. Baraka Kuguru**

Report of RCC3: Activities (Year Ending 30th June 2011)

No	Deliverables/Activities as per the Work Plan Year 4	Description of activities carried out and brief outcomes	Report Produced (A copy to the RMU)	Constraints/difficulties encountered
	Draw ToRs for consultancies (Genetics, GIS, gear specialist (acoustic survey), retrospective data analysis and stock assessment report	Completed	Produced	none
	To collect data of deep-water demersal fisheries from bottom trawl (10 – 250M) and drop-line (200m – 400m)	One cruise has been done in Tanzania using Mv Mafunzo and the survey still going on in Kenya	Procurement of the vessel was done by RMU. Activity report will be produced after completion of the survey	Disbursement of money from RMU to NMU took long time
	To collect data of deep-water demersal fisheries from bottom trawl (10 – 250M) and drop-line (200m – 400m) (Collection of samples have started and fish genetics analysis consultant (s) have been procured	RMU has report	Liaise on term of reference between RMU and consultant
	To collect data of deep-water demersal fisheries from bottom drop-line (200m – 400m) and Conduct short course on drop line	Procurement of the vessel in progress, drop-line material procured but not yet delivered in respective NMU; training in preparation	Procurement of material and vessel done by RMU	It seems the budget will not meet operation costs. There have been delays on procurement generally.
	Capacity building	Seven MSc students were recruited and 5 have been approved	Assessment and registration done by RMU. RMU has report.	Some students proposal writing was an issue
	Conduct workshop for presentation of research findings	Research still going on		